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CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: May 18,201 1 

PREPARED BY: Public Works Director 

Accept Improvements Under Contract for DeBenedetti Park - Electrical 
Improvements, 2350 South Lower Sacramento Road 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Accept improvements under contract for DeBenedetti Park - 
electrical improvements, 2350 South Lower Sacramento. 

The project was awarded to Angelo Utilities, of Sacramento, on 
April 7, 2010, in the amount of $223,025. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by City Council on February 17, 201 0. 

This project consisted of providing and installing new primary and fiber optic conduits, pull line, conductor 
trenching, backfill and compaction. Work also included the installation of primary vaults, secondary 
service boxes, module enclosure pads, a transformer pad, metered switchboard panels, streetlights along 
the park frontage on Lower Sacramento Road and other incidental and related work. 

The final contract price was $224,967. The additional $1,942 was due to minor increases in the contract 
quantities for the 2-inch conduit and pull boxes. 

Work on the project was completed in October 2010 but personnel changes at Angelo Utilities caused a 
delay in the submittal of the final pay application for this project. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: 

FUNDING AVAILABLE: 

There will be an increase in long-term electrical facilities maintenance 
costs. 

Funding for this project was from the Electric Utility Outlay Reserve Fund 
(1 61651). 

Electric Utility Eh-ecfor 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
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F. Wally sandelin 
Public Works Director 
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